

**UTILITY COORDINATION MEETING MINUTES**

(35nd Meeting)

February 5, 2019

**PROJECT: Henry County OWP (STP00-0163-01(011))**

**PITTMAN (Roadway Contractor):**

- Pittman grading for sidewalk and installing storm drain at Hampton Street. Also preparing for Jonesboro Street closure for railroad track and pad installation beginning on February 19, 2019.

**ANDERSON GRADING AND PIPELINE (Water and Sewer Contractor):**

- Water service switch overs on Jonesboro Street are scheduled for next week.

**GEORGIA POWER:**

- They are scheduling the relocation of two new poles on Doris Street due to close proximity to new road.

**ATLANTA GAS LIGHT:**

- Gas main relocation between Toby Springs Road and Marian's Way is complete.

**AT&T:**

- They are working at Sloan Street.

**CHARTER:**

- Relocation Complete.

**HENRY COUNTY WATER AUTHORITY:**

- 3 Water Services and a fire hydrant and in conflict with new ditch line on Doris Street. Work is scheduled for next week.

**GENERAL:**

- A pull box belonging to Zayo Communications containing fiber optic cable has been discovered along Jonesboro Street across from Marian's Way. The pull box is in conflict with new construction and the cable is in conflict with the culvert replacement across Jonesboro Street. Zayo has been notified and we are awaiting their response. GDOT advises they are planning to remove and replace the concrete box culvert across Jonesboro Street. Now waiting on revised drawings.

**NEXT MEETING SCHEDULED FOR TUESDAY, FEBRUARY 19, 2019, AT 11 AM. MEETING LOCATION WILL BE AT PROJECT FIELD OFFICE LOCATED AT 30 DORIS STREET, MCDONOUGH, GA.**



Henry Co OWP  
Utility Coordination Meeting  
2-5-19

Name	Organization	Tel Number
Jim Rivers	Pittman Const.	770-560-3635
George Johnson	GPOT	706-392-2056
R Thompson	McDonough	678 409 8237